₹ Team Member	All ———————————————————————————————————	₹ Task All											Feb	1125										Marc	ch
Team Member	Main Task	Task	1 ,	4	5	6	7 10) 11	12	13	14					1	24 1	25 2	6 27	28	2	3	4	Ward 6	
	Website Lofthust Frukt og Saft			_			, ,	,		10			27 D		20 2			20 2	U 21	20	-	J	7	, 0	
TFS, HH, SO, AS	Meeting with Lofthus Frukt og Saf	t		6	days	3										ī									
TFS, HH, SO, AS		Concept Brainstorming	3 day	ys												Т									
SO		Color Palette		1 d												Т									
HH		Fonts			1d											Т									
TFS, SO		Layout of the website			4	days										Т									
SO		Get website background pictures		4 days	S											Т									
SO		Picutures of the products and factory		4 days	S											1									
HH		Articles, product information and price				days										Т									
TFS, SO, AS	Design								9 da	ys															\neg
SO		Design a creative theme					ï		4 da	٧S						ī				ĺ					ij
TFS, SO		Interactive Design									3 day	/S				Т									
SO		Visual Design									ĺ	- 3 da	ys												
SO		Menu												2 day	S										
SO		Contact Form and Social Media											<mark>-</mark>	2 day		Т									
SO		Research Textures											<mark>-</mark>	2	days										
HH, TFS		Text Style/Positoning											3 day	rs		"									
TFS, SO	Website Development											13 d	ays			Ť									П
TFS	·	User Interface					ı		4 da	vs	T					T				i					ij
TFS		Implementing Contact Form and Social Media						_		3 da	vs					Т									
TFS		Basic Search / Customizing search engine											4 day	/S		Т									
TFS		Adaptation to All Device Screen Sizes													days										
TFS, SO		Illustrate the website in full detail											<mark>-</mark>			┪┈	4	days							
TFS		Develop Content														-			lays						
OJ	Testing	·					_									т					6 day	s			\neg
OJ		System Testing					ï				ı					ï			2 da	vs	o aay				ij
OJ, TFS		Fix Bugs																		, ·	2 day	s			
TFS		Client Review																				days			
TFS, HH, SO, AS, OJ		Client Rrevisions review (internal)																				days			
TFS, HH, SO, AS, OJ		Client Updates /Revisions																				days			
TFS		Client feedback due																			•		1 d		
TFS, HH, SO, AS, OJ	Submit the Website										_					т								3 day	s
TFS, HH, SO, AS, OJ		Delvery					ı				ı					ï								3 day	_
5 Team Member	5 Main task	27 Task					_							_		+	_							27 Da	
																									<u></u>
Team Members																									
Trond Spjelkavik (Fro	nt-End Developer) [TFS]																								
Hans Hansen (Copyw																									
Silje Olsen (Web Des																									
Ole Johansen (Site To																									
Alma Sanna (Photogr																									